

AI Internal Meeting Intelligence Assistant

Context-Aware Meeting Preparation and Insights Agent

MVP Project Proposal

Project Type:	Minimum Viable Product (MVP)
Target Platform:	Web Application
Development Timeline:	15 Days (3 Weeks)
AI Tools Utilized:	Claude Web, Cursor, Augment Code
Document Version:	2.0 - Fast-Track MVP
Date:	March 2026

1. Executive Summary

The AI Internal Meeting Intelligence Assistant is a fast-track MVP solution designed to demonstrate the core value proposition of AI-powered meeting intelligence within a 15-day development cycle. This accelerated approach focuses on delivering the most impactful features that provide immediate value: AI-generated meeting context and action item extraction.

By leveraging AI-assisted development tools (Claude Web, Cursor, Augment Code) and focusing on essential functionality, this MVP will validate the concept and demonstrate tangible benefits to stakeholders. The system will integrate with calendar platforms to analyze meeting metadata and provide intelligent insights, with a clear path for future enhancements based on user feedback.

Key Value Proposition (15-Day MVP)

- Rapid Proof of Concept:** Validate AI meeting intelligence within 15 days
- Core AI Features:** Meeting context generation and action item extraction
- Fast Development:** Leveraging AI-assisted development tools for speed
- Immediate Value:** Demonstrate tangible benefits to secure further investment

2. Problem Statement

Current Challenges in Meeting Management

Modern organizations conduct numerous internal meetings daily—sprint planning, architecture discussions, deployment reviews, and cross-team synchronization sessions. However, the current meeting management approach suffers from several critical inefficiencies:

2.1 Identified Pain Points

- Inadequate Preparation:** Employees attend meetings without full context, spending valuable meeting time

getting up to speed on background information that should have been reviewed beforehand.

- **Manual Context Gathering:** Significant time is wasted searching through emails, documentation, Jira tickets, deployment notes, and previous meeting discussions to understand meeting requirements.
- **Poor Documentation:** Meeting discussions are not properly summarized, leading to loss of critical information and decisions.
- **Missed Action Items:** Action items and responsibilities are often missed or documented manually in inconsistent formats, reducing accountability.
- **Meeting Overload:** Back-to-back scheduling and meeting fatigue reduce overall productivity and employee well-being.
- **Limited Tool Capabilities:** Existing meeting tools focus primarily on recording or basic summarization, lacking context-aware preparation and engineering-specific assistance.

2.2 Business Impact

These inefficiencies result in:

- Wasted employee hours in unproductive meetings
- Delayed decision-making due to lack of context
- Reduced team collaboration effectiveness
- Increased cognitive load and meeting fatigue
- Lost organizational knowledge and context

3. Proposed Solution

The AI Internal Meeting Intelligence Assistant is a custom AI-powered agent designed to intelligently prepare employees for meetings, provide relevant context, and automatically generate actionable insights before and after meetings. The system integrates calendar information, meeting metadata, and contextual inputs to deliver a comprehensive meeting intelligence platform.

3.1 Core Features of the 15-Day MVP

✂ Fast-Track MVP Focus

To achieve a working prototype within 15 days, this MVP focuses on the two highest-impact features that can be developed rapidly using AI-assisted development tools.

Feature 1: AI Meeting Context Generator (Core Feature)

The primary feature analyzes meeting title and description to generate intelligent context:

- **Meeting Objective Summary:** AI-generated summary of meeting goals
- **Key Discussion Topics:** Identification of primary topics from meeting metadata
- **Suggested Preparation Points:** Quick preparation checklist

Implementation: Simple web form where users input meeting details, AI generates context using LLM API.

Benefit: Immediate value demonstration - users see AI-generated insights in seconds.

Feature 2: AI Meeting Notes to Action Items Converter (Core Feature)

Users paste meeting notes, and AI automatically extracts structured information:

- **Key Decisions:** Critical decisions identified from notes
- **Action Items:** Specific tasks extracted and formatted
- **Responsible Parties:** Stakeholder identification from text

Implementation: Text input interface with AI processing to extract structured data.

Benefit: Solves immediate pain point of manual action item documentation.

Feature 3: Simple Meeting Dashboard (Supporting Feature)

Basic dashboard to view and manage generated insights:

- **Meeting List:** Display of processed meetings
- **Context View:** Show AI-generated meeting context
- **Action Items View:** Display extracted action items
- **Basic Search:** Find meetings and action items


Implementation: Simple React dashboard with basic CRUD operations.

Benefit: Provides usable interface to demonstrate core functionality.

4. System Architecture

4.1 High-Level Architecture (HLA)

The system follows a modern, scalable architecture with clear separation of concerns:



4.2 Architecture Components

Frontend Layer

- **Technology:** React.js / Next.js
- **Purpose:** Responsive web dashboard for user interaction
- **Key Features:**
 - Meeting dashboard with daily digest view
 - Meeting preparation interface
 - Action item tracking panel
 - Calendar integration view
 - Meeting notes input interface

Backend Layer

- **Technology:** Python FastAPI / Node.js Express
- **Purpose:** Business logic, API management, and orchestration
- **Key Responsibilities:**
 - API endpoint management
 - Authentication and authorization
 - Calendar data processing
 - Meeting metadata analysis
 - Action item management

AI Processing Engine

- **Technology:** Large Language Model (LLM) Integration
- **Purpose:** Intelligent analysis and content generation
- **Capabilities:**
 - Meeting context analysis
 - Preparation insight generation
 - Action item extraction from notes

- Meeting summary generation
- Productivity pattern analysis

Integration Layer

- **Calendar APIs:** Google Calendar, Microsoft Outlook, Office 365
- **Authentication:** OAuth 2.0 for secure calendar access
- **Data Sync:** Real-time calendar event synchronization

Data Storage Layer (Simplified for 15-Day MVP)

- **Database:** SQLite / MongoDB (lightweight option)
- **Storage:**
 - Meeting metadata and AI-generated insights
 - Extracted action items
 - Basic user authentication data
- **Note:** Redis caching and advanced features deferred to post-MVP phase

4.3 Low-Level Design (LLD)

Core Modules

1. Meeting Context Engine

- **Input:** Meeting title, description, participant list, time, duration
- **Processing:** NLP analysis to extract key topics, objectives, and context
- **Output:** Structured meeting briefing with preparation insights
- **Algorithm:** LLM-based semantic analysis with prompt engineering

2. Preparation Intelligence Module

- **Input:** Meeting context, participant roles, historical meeting data
- **Processing:** Generate relevant questions, discussion topics, and review items
- **Output:** Personalized preparation checklist
- **Algorithm:** Context-aware recommendation engine

3. Meeting Productivity Analyzer

- **Input:** User's calendar schedule, meeting patterns
- **Processing:** Detect conflicts, back-to-back meetings, overload patterns
- **Output:** Productivity alerts and scheduling recommendations
- **Algorithm:** Time-series analysis and pattern recognition

4. Action Item Extractor

- **Input:** Meeting notes (text input from user)
- **Processing:** NLP extraction of decisions, tasks, owners, deadlines
- **Output:** Structured action items with metadata
- **Algorithm:** Named entity recognition and dependency parsing

5. Daily Meeting Dashboard

- **Input:** User's daily calendar, generated insights
- **Processing:** Aggregate and prioritize meeting information

- **Output:** Comprehensive daily digest view
- **Algorithm:** Data aggregation and prioritization logic

5. Technology Stack

Layer	Technology	Purpose
Frontend	React.js / Next.js	Modern, responsive web interface with server-side rendering capabilities
UI Framework	Material-UI / Tailwind CSS	Professional, accessible component library and styling
Backend	Python FastAPI / Node.js	High-performance API services with async support
AI/ML	OpenAI GPT-4 / Claude API	Large language model for intelligent analysis and generation
Database	PostgreSQL	Reliable relational database for structured data
Cache	Redis	High-performance caching for improved response times
Calendar Integration	Google Calendar API, Microsoft Graph API	Calendar data access and synchronization
Authentication	OAuth 2.0, JWT	Secure user authentication and authorization
Deployment	Docker, Kubernetes	Containerization and orchestration for scalability
Cloud Platform	AWS / Azure / GCP	Cloud infrastructure and managed services
Development Tools	Claude Web, Cursor, Augment Code	AI-assisted development, code generation, and rapid prototyping

5.1 AI Tools Utilization

Claude Web

- AI prompt engineering and testing
- System design and architecture planning
- Documentation generation
- Algorithm design and optimization

Cursor

- AI-assisted code generation
- Rapid frontend component development
- Backend API endpoint creation
- Code refactoring and optimization

Augment Code

- Intelligent code completion
- Bug detection and fixing
- Code quality improvement

- Integration logic development

6. Project Scope and Deliverables

6.1 15-Day MVP Scope (In-Scope)

- Simple web-based interface (React)
- AI-powered meeting context generation from text input
- Action item extraction from meeting notes
- Basic meeting dashboard (list, view, search)
- Simple user authentication (email/password)
- SQLite/MongoDB for data storage
- OpenAI/Claude API integration for AI processing
- Basic responsive design

6.2 Out of Scope for 15-Day MVP (Phase 2 Enhancements)

- Calendar API integration (Google/Outlook) - *Phase 2*
- Advanced preparation assistant - *Phase 2*
- Scheduling conflict detection - *Phase 2*
- Daily intelligence digest - *Phase 2*
- Advanced analytics and reporting - *Phase 2*
- Mobile applications - *Future*
- Jira/Project management integration - *Future*
- Slack/Teams bot integration - *Future*
- Real-time meeting assistance - *Future*
- Multi-language support - *Future*

6.3 Key Deliverables (15-Day MVP)

1. **Working Web Application:** Functional prototype with core features
2. **AI Processing Engine:** Integrated LLM API for context generation and action item extraction
3. **Basic User Interface:** Clean, responsive dashboard for meeting management
4. **User Documentation:** Quick start guide and feature documentation
5. **Demo Video:** 5-minute demonstration of key features
6. **Technical Documentation:** Basic API documentation and setup guide
7. **Deployment:** Deployed on cloud platform (Vercel/Netlify/AWS)

7. Benefits to the Organization

Time Savings

Reduce meeting preparation time by 30-40%, saving hours per employee per week

Productivity Improvement

Increase meeting effectiveness through better preparation and context awareness

Better Accountability

Automated action item tracking ensures follow-through on decisions

Enhanced Collaboration

Improved cross-team communication through better meeting context

😊 Reduced Meeting Fatigue

Intelligent scheduling insights help prevent burnout and improve well-being

Data-Driven Insights

Analytics on meeting patterns help optimize organizational processes

Cost Reduction

Fewer unproductive meetings translate to significant cost savings

Faster Decision Making

Better-prepared participants lead to quicker, more informed decisions

7.1 Quantifiable ROI Metrics

- **Time Saved:** Average 2-3 hours per employee per week in preparation time
- **Meeting Efficiency:** 25-30% reduction in meeting duration through better preparation
- **Action Item Completion:** 40-50% improvement in follow-through rates
- **Employee Satisfaction:** Reduced meeting fatigue and improved work-life balance

8. Implementation Plan

8.1 Fast-Track Project Timeline (15 Days)

⚡ Accelerated Development Strategy

This aggressive 15-day timeline is achievable through:

- **AI-Assisted Development:** Using Claude Web, Cursor, and Augment Code for rapid code generation

- **Focused Scope:** Only 3 core features instead of 5
- **Pre-built Components:** Leveraging existing UI libraries and templates
- **Parallel Development:** Frontend and backend developed simultaneously
- **Simplified Architecture:** Lightweight database and minimal infrastructure

Days 1-3: Setup & Foundation

- **Day 1:** Project setup, tech stack configuration, AI tool setup
- **Day 2:** Database schema design, authentication setup, basic UI scaffolding
- **Day 3:** LLM API integration, prompt engineering for meeting context generation

Deliverable: Working development environment with AI integration

Days 4-8: Core Feature Development

- **Day 4-5:** Meeting context generator - frontend form + AI processing
- **Day 6-7:** Action item extractor - text input interface + AI extraction
- **Day 8:** Basic dashboard - meeting list, view, and search functionality

Deliverable: Working prototypes of both core AI features

Days 9-11: Integration & Polish

- **Day 9:** Feature integration, data flow between components
- **Day 10:** UI/UX refinement, responsive design, error handling
- **Day 11:** User authentication, basic security implementation

Deliverable: Integrated application with polished user interface

Days 12-13: Testing & Bug Fixes

- **Day 12:** Functional testing, AI output quality validation
- **Day 13:** Bug fixes, performance optimization, edge case handling

Deliverable: Stable, tested application ready for deployment

Days 14-15: Deployment & Documentation

- **Day 14:** Cloud deployment (Vercel/Netlify), environment configuration
- **Day 15:** User documentation, demo video creation, presentation preparation

Deliverable: Live MVP with documentation and demo materials

8.2 Resource Requirements (15-Day Sprint)

Role	Responsibility	Allocation
------	----------------	------------

Role	Responsibility	Allocation
Full-Stack Developer (Lead)	End-to-end development using AI-assisted tools	1 FTE (15 days)
Full-Stack Developer (Support)	Frontend development, UI implementation	1 FTE (15 days)
Product Owner	Requirements clarification, testing, documentation	0.25 FTE (part-time)

Lean Team Approach

The 15-day MVP uses a minimal team structure where:

- Developers use AI tools (Claude, Cursor, Augment) to accelerate development
- UI/UX leverages pre-built component libraries (Material-UI, Tailwind)
- Testing is integrated into development (no separate QA initially)
- Deployment uses simple cloud platforms (Vercel/Netlify) requiring minimal DevOps

9. Risk Management

9.1 Identified Risks and Mitigation Strategies

Risk	Impact	Mitigation Strategy
Aggressive 15-day timeline	High	AI-assisted development tools, focused scope, parallel development, daily standups
AI accuracy and relevance	Medium	Rapid prompt engineering iterations, immediate user testing, quick refinements
Feature scope creep	High	Strict scope control, focus only on 3 core features, defer all enhancements to Phase 2
Technical integration issues	Medium	Use proven libraries, leverage AI code generation, immediate bug fixing
Limited testing time	Medium	Integrated testing during development, focus on critical paths, accept MVP limitations

10. Success Metrics and KPIs

10.1 Key Performance Indicators (15-Day MVP)

Metric	Target	Measurement Method
MVP Completion	100% within 15 days	Feature completion checklist, deployment status
Core Feature Functionality	Both features working	Functional testing, demo readiness
AI Response Quality	70%+ relevance (MVP)	Manual review of AI outputs, user feedback
User Interface Usability	3.5+ out of 5.0	Initial user testing feedback
Demo Readiness	Full demo by Day 15	Presentation materials, video demo
Stakeholder Approval	Positive feedback	Management review, go/no-go for Phase 2

MVP Success Criteria

The 15-day MVP is considered successful if:

- Both core AI features (context generation + action extraction) are functional
- Basic dashboard allows users to interact with the system
- AI outputs are relevant and useful (70%+ quality threshold)
- Demo can be presented to stakeholders with confidence
- Management approves continuation to Phase 2 development

11. Future Enhancements and Roadmap

11.1 Post-MVP Enhancements (Phase 2 - 4-6 Weeks)

Phase 2A: Calendar Integration (2-3 weeks)

- Google Calendar API integration
- Microsoft Outlook/Office 365 integration
- Automatic meeting data sync
- Meeting preparation assistant enhancement
- Daily meeting digest feature

Phase 2B: Advanced Features (2-3 weeks)

- Scheduling conflict detection
- Meeting productivity analyzer
- Enhanced action item tracking with notifications
- Basic analytics and reporting dashboard
- User preferences and customization

11.2 Future Enhancements (Phase 3+)

Integration Expansion

- Jira and project management tool integration
- Slack and Microsoft Teams bot development
- Email integration for context gathering
- Document repository integration (Confluence, SharePoint)

Advanced AI Capabilities

- Automated meeting transcript analysis
- Real-time meeting assistance during calls
- AI-based meeting effectiveness scoring
- Sentiment analysis and team dynamics insights

Platform Expansion

- Native iOS and Android applications
- Voice interface for hands-free interaction
- Multi-language support
- Enterprise-grade security and compliance

11.3 Long-Term Vision

Starting with this 15-day MVP, the AI Internal Meeting Intelligence Assistant will evolve into a comprehensive organizational intelligence platform. The phased approach allows for:

- **Rapid Validation:** Prove concept value within 15 days
- **Iterative Enhancement:** Add features based on user feedback
- **Scalable Growth:** Expand from core features to enterprise platform
- **Risk Mitigation:** Validate before major investment

Future capabilities may include enterprise-wide knowledge graphs, predictive analytics, automated workflows, and AI-powered meeting facilitation.

12. Conclusion

The AI Internal Meeting Intelligence Assistant represents a low-risk, high-value opportunity to validate AI-powered meeting intelligence within just 15 days. This fast-track MVP approach delivers:

- **Rapid Proof of Concept:** Working prototype in 15 days
- **Core Value Demonstration:** AI context generation and action item extraction
- **Minimal Investment:** 2 developers for 15 days using AI-assisted tools
- **Clear Go/No-Go Decision:** Validate concept before major investment
- **Scalable Foundation:** Clear path to Phase 2 enhancements

The aggressive 15-day timeline is achievable through strategic use of AI-assisted development tools (Claude Web, Cursor, Augment Code), focused scope on only 3 core features, and leveraging pre-built components. This approach minimizes risk while maximizing learning and validation.

Upon successful completion of the 15-day MVP, the organization can make an informed decision about proceeding to Phase 2 (4-6 weeks) for calendar integration and advanced features, or pivoting based on user feedback and stakeholder input.

Why This 15-Day MVP Makes Sense

- **Low Risk:** Minimal time and resource investment
- **Fast Validation:** Prove concept value in 2 weeks
- **Real Demonstration:** Working prototype, not just slides
- **Informed Decisions:** Data-driven go/no-go for Phase 2
- **Competitive Advantage:** Rapid innovation using AI tools

Recommended Next Steps

1. **Approval Decision:** Review and approve 15-day MVP proposal (This week)
2. **Team Assignment:** Assign 2 full-stack developers for 15-day sprint (Week 1)
3. **Kickoff Meeting:** Day 1 - Project setup and requirements alignment
4. **Development Sprint:** Days 1-13 - Rapid development using AI tools
5. **Demo & Review:** Day 15 - Present working MVP to stakeholders
6. **Go/No-Go Decision:** Decide on Phase 2 investment based on MVP results

AI Internal Meeting Intelligence Assistant - 15-Day MVP Proposal

Confidential - For Internal Use Only

Document Version 2.0 - Fast-Track Edition | March 2026